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WATER

MANAGEMENT
CONSULTAN'TS

988 MID RIVERS MALL DRivI

Mr Steven Kinser T CHARLTS MISSOURI 63304 USA
U S Environmental Protection Agency TELEPHONE (314) 930 4996
Region VII TELEFAX {314) 939 Y631
WSTM/SPTD/REML

726 Minncsota Avenue
Kansas Cily Kansas 66101
] ebruary 9 1998

Dear Mr Kinser
Monthly Progress Report - January 1998
West Lake (Bridgeton) Landfill, Opcrable Umt¢ 2 RI/FS

On behalf of Laidlaw Waste Systems, Inc (Laidlaw) Water Management Consultants, Inc (WMCI)
has prepared the following progress report in accordance with Section XTIl Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No V11 94T 0025 The progress
report describes activities conducted 1n January 1998

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Activities associated with the Baseline Risk Asscssment continued 1n January

u VALIDATFD RESULTS RECFIVED

No validated data were received 1n January

mX WORK PLANNED DURING FEBRUARY AND MARCH 1998

The Baschine Risk Assessment will continue The first Baseline Risk Assessment deliverable 15 due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report

v MAwm PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS
!

No material probléms or delays were encountercd in January and none are anticipated for February or
March
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February 9 1998 Page 2

If you have any questions or comments please contact Mr Doug Borro the Re pondents designated
Project Coordinator, or the undersigned

Sincerely

WATER MANAGEMENT CONSULTANTS INC

Bgie Aoy

Ward E Herst, CPFHG CEM
Operations Manager

WLCH/cg
cc Michael Hockley, Esq  Spencer Fane Britt & Browne
Doug Borro  Allied Waste Industries Inc
Rod Bloese Allied Waste Industrics Inc
Jalal El J‘ayyoum Missoun Department of Natural Resources
Matt Kingsley Allied Waste Industries Inc
Paul Rosasco Enginccring Management Support, Inc
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